



Private Bag 9205, MAPHUMULO, 4470 | Tel: 032 481 4500 | Fax: 032 481 2068/53

# **NOTICE IN TERMS OF SECTION 116(3) OF THE LOCAL GOVERNMENT: MUNICIPAL FINANCE MANAGEMENT ACT, 2003 (ACT 56 OF 2003) FOR THE AMENDMENT TO VARIOUS CONTRACTS FOR MAPHUMULO MUNICIPALITY.**

Notice is hereby given in terms of Section 116 (3) (a) and (b) of the Local Government: Municipal Finance Management Act, 2003 (Act 56 of 2003) that it is the intention of Maphumulo Municipality to amend the following contracts:

Name of the service provider	Nature of the service	Comments
NSF Engineering	Professional services for electrification 193 units	Sub consultants for extra work that could not be foreseen before the consultant was appointed e.g. surveyors(based MV lines)
Etilweni Projects	Professional services for electrification 200 units	Sub consultants for extra work that could not be foreseen before the consultant was appointed e.g. surveyors(based MV lines)
Thokomela	Professional services for electrification 171 units	Sub consultants for extra work that could not be foreseen before the consultant was appointed e.g. surveyors(based MV lines)
Pro-secure Security	Mayoral bodyguards	Letter highlighting threats to the Mayors life was received from the SAPS
TCN Investment	Electrification of Mpungeni, Shikishi & Mkhovini	Blasting of rocks and cutting of trees that was not in the BOQ
Qamboti Development	Completion of Esihlahleni Road	V drains And sidewalks had to be constructed for

## **EXECUTIVE COMMITTEE**

Cllr ZF Khuzwayo-Dlamini | Deputy Mayor CZ Ncalane | Speaker Cllr CS Shange | Cllr ML Ngidi | Municipal Manager Mr P Mhlongo



Private Bag 9205, MAPHUMULO, 4470 | Tel: 032 481 4500 | Fax: 032 481 2068/53

		the road to be usable by pedestrians
Forzar Projects	IT back-up server	Procurement of ITC Panel took longer that it was anticipated
Lukuye Development	Construction of vehicle bridge - Esihlahleni	Consultants underestimated the amount of earthworks that needed to be done before reaching the rock to anchor the bridge on
Esethu Isipho Construction	Electrification of Nothweni – 150 units	Blasting of rocks and cutting of trees that was not in the BOQ
Dimension data	Firewall support and maintenance	Procurement of ITC Panel took longer that it was anticipated
Britar Engineering	Supply of parts for Plant and vehicles	Lack of a properly resourced mechanical workshop led to some parts being installed by the service provider instead of Municipal Employees
Konika Minolta	Supply of printing machines	Procurement of ITC Panel took longer that it was anticipated
CCG Systems (PTY)LTD (Camelsa)	Pastel Evolution(mSCOA)	Extra modules and training was necessary for the system to work properly
Brand Partners	Communication Management	Extra communication material and radio slots were required to alert communities about realities of Covid-19
Gijima KM Security services	Provision of security services	Armed guards after municipal vehicles were stolen, VIP protection of two HODs

#### EXECUTIVE COMMITTEE

Cllr ZF Khuzwayo-Dlamini | Deputy Mayor CZ Ncalane | Speaker Cllr CS Shange | Cllr ML Ngidi | Municipal Manager Mr P Mhlongo



Private Bag 9205, MAPHUMULO, 4470 | Tel: 032 481 4500 | Fax: 032 481 2068/53

Ntshidi and associates	Internal audit services	Tender was awarded before any risk assessment was done and a fixed amount was used instead of rates
Dolphin Coast Waste Management	Waste Collection	Two lucrative hospital sites were added after the tender was awarded
Quite Storm	Upgrade of P711	Extra protection to the bank was required for the road to be protected when there are heavy rains

Comments or representations to the Municipality in respect of the above, such comments or representations must be received within 14 days of advertisement via electronic mail to the e-mail address provided below, or be delivered to the undersigned to the mailing address provided hereunder.

Comments and/or representations must be submitted to the following e-mail address: [ntando.duma@maphumulo.gov.za](mailto:ntando.duma@maphumulo.gov.za), with the subject line entitled "Amendment to various contracts"

Submission of representations and/or comments must be received by 30 July 2021 Any comments or representations received after this time and date will not be considered. All enquiries regarding this intent can be directed to the following official: Ntando Duma On (032) 481 4520/1 : E-mail enquiries only E-mail address : [ntando.duma@maphumulo.gov.za](mailto:ntando.duma@maphumulo.gov.za)

Physical address: MR 711, Lot No.152  
Maphumulo  
4470

Yours faithfully

**Mr. P.N. Mhlongo**  
**Municipal Manager**

#### EXECUTIVE COMMITTEE

Cllr ZF Khuzwayo-Dlamini | Deputy Mayor CZ Ncalane | Speaker Cllr CS Shange | Cllr ML Ngidi | Municipal Manager Mr P Mhlongo